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Strategic Investments, Including: Local Road Maintenance Transit Maintenance Transit Train to Plane State Funded Hwy

Smart Hwy - FPI & HOT, TE (158 Projects) (80 Projects) Oakland Airport Connector Including Caldecott
Safety and Caldecott $145 Million $286 Million (1 Project) and Doyle Drive
(31 Projects) $70 Million (16 Projects)
$160 Million SF Bay Area ARRA Funding Categories $276 Million
O Available/Programmed B Obligated/FTA Grant Awarded O Contract Awarded

Total Available: 281 Projects totalling $938 Million
Obligations to Date: 244 Projects totalling $842 Million (90%)
Awarded Contracts to Date: 199 Projects totalling $696 Million (74%)



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Local Streets and Roads System Preservation Projects
December 31, 2009
ARRA Contract

Award + ARRA Contract
Project Current Total Obligation Remaining Obligation Contingencies + Contract Award

County Implementing Agency Project Title Federal Project ID Type TIP ID No. Federal Project ID ARRA Funding Obligation Amount Date Obligation Balance  Deadline Support Award Date Deadline
157 MTC - Local Streets and Roads System Preservation $144,167,112 $149,556,324 ($6,258,349) 133 $120,358,243 117

$29,380,000

$29,380,000

Alameda City of Alameda Alameda City - Various Rehab - Central Webster & Pacific ESPL-5014(032) Rehab REG090025 ESPL-5014(032) $1,304,000 $1,304,000  6/24/2009 $0  5/31/2009 $1,304,000  7/21/2009 9/30/2009
Alameda City of Alameda Alameda City - Certain Rehab - Buena Vista, Grand & Willow ESPL-5014(033) Rehab REG090025 ESPL-5014(033) $350,000 $350,000  12/4/2009 $0  11/30/2009 Estimated Award: 02 6/30/2010
Alameda City of Berkeley Berkeley - University Ave from San Pablo to Sacramento Rehab ESPL-5057(032) Rehab REG090025 ESPL-5057(032) $1,619,000 $1,619,000  4/30/2009 $0  5/31/2009 $1,619,000  9/17/2009 9/30/2009
Alameda City of Berkeley Berkeley - University Avenue Paving - Phase 3 ESPL-5057(033) Rehab REG090025 ESPL-5057(033) $400,000 $400,000  9/19/2009 $0  11/30/2009 Estimated Award: 01  6/30/2010
Alameda City of Fremont Fremont - Osgood Road Rehabilitation ESPL-5322() Sys Pres REG090025 ESPL-5322() $770,000 $770,000  3/31/2010 6/30/2010
Alameda City of Fremont Fremont - Pavement Rehabilitation ESPL-5322(035) Rehab REG090025 ESPL-5322(035) $5,907,000 $6,677,000  6/2/2009 $0  5/31/2009 $5,907,000  7/14/2009 9/30/2009
Alameda City of Hayward Hayward - Local Streets and Roads Pavement Rehabilitation ESPL-5050(036) Rehab REG090025 ESPL-5050(036) $2,037,000 $2,037,000  5/16/2009 $0  5/31/2009 $2,037,000  6/30/2009 9/30/2009
Alameda City of Hayward Hayward - Industrial Boulevard Pavement Rehabilitation ESPL-5050(037) Rehab REG090025 ESPL-5050(037) $475,000 $475,000  8/6/2009 $0  11/30/2009 $475,000 10/28/2009  6/30/2010
Alameda City of Livermore Livermore - Various Arterial Streets Pavement Rehabilitation ESPL-5053(018) Rehab REG090025 ESPL-5053(018) $1,479,000 $1,479,000  6/24/2009 $0  5/31/2009 $1,479,000  7/27/2009 9/30/2009
Alameda City of Livermore Livermore - Vasco Road Overlay ESPL-5053(020) Rehab REG090025 ESPL-5053(020) $350,000 $350,000 11/18/2009 $0 11/30/2009 Estimated Award: 04 6/30/2010
Alameda City of Oakland Oakland - Various Streets and Roads Rehab, Phase 2 ESPL-5012() Sys Pres REG090025 ESPL-5012() $991,725 Pending - HQ 12/24/09 $991,725  3/31/2010 6/30/2010
Alameda City of Oakland Oakland - Citywide Curb Ramp and Sidewalk Repair ESPL-5012(098) Bike/Ped REG090007 ESPL-5012(098) $1,118,831 $1,194,000 5/14/2009 ($75,169) 5/31/2009 $1,118,831  9/22/2009 9/30/2009
Alameda City of Oakland Oakland - Various Streets and Roads Rehabilitation ESPL-5012(099) Rehab REG090025 ESPL-5012(099) $3,857,444 $4,774,000  5/13/2009 $0  5/31/2009 $3,857,444  9/22/2009 9/30/2009
Alameda City of Oakland Oakland - Various Streets and Roads Preventive Maintenance ESPL-5012(101) Rehab REG090025 ESPL-5012(101) $1,255,000 $1,255,000 11/18/2009 $0  11/30/2009 Estimated Award: 04 6/30/2010
Alameda City of Pleasanton Pleasanton - Santa Rita Road Pavement Rehabilitation ESPL-5101(024) Sys Pres REG090025 ESPL-5101(024) $386,289 Pending - HQ 12/18/09 - $386,289  3/31/2010 6/30/2010
Alameda City of Pleasanton Pleasanton - Santa Rita Road and Stoneridege Drive Overlay ESPL-5101(022) Rehab REG090025 ESPL-5101(022) $1,216,711 $1,588,000  6/4/2009 $0  5/31/2009 $1,216,711  8/18/2009 9/30/2009
Alameda City of Pleasanton Pleasanton - Bernal Avenue Pavement Rehabilitation ESPL-5101(023) Rehab REG090025 ESPL-5101(023) $370,000 $370,000 12/17.09 $0  11/30/2009 Estimated Award: 04  6/30/2010
Alameda City of San Leando San Leandro - Bancroft Avenue Street Rehabilitation ESPL-5041(034) Sys Pres REG090025 ESPL-5041(034) $206,979 Pending - HQ 12/24/09 $206,979  3/31/2010 6/30/2010
Alameda City of San Leandro San Leandro - Aladdin Ave and Washington Ave Rehab ESPL-5041(033) Rehab REG090025 ESPL-5041(033) $1,131,021 $1,338,000  6/2/2009 ($206,979)  5/31/2009 $1,131,021 7/9/2009 9/30/2009
Alameda City of San Leandro San Leandro - Springlake Drive Pavement Rehabilitation ESPL-5041(034) Rehab REG090025 ESPL-5041(034) $350,000 $350,000  9/9/2009 $0  11/30/2009 Estimated Award: 03  6/30/2010
Alameda County of Alameda Alameda County - San Miguel Sidewalk Improvements ESPL-5933(103) Bike/Ped REG090025 ESPL-5933(103) $711,097 Pending - HQ 12/18/09 $711,097  3/31/2010 6/30/2010
Alameda County of Alameda Alameda County - Various Central County Roadways Rehab ESPL-5933(098) Rehab REG090025 ESPL-5933(098) $1,488,903 $2,200,000  6/18/2009 ($711,097) 5/31/2009 $1,488,903  9/29/2009 9/30/2009
Alameda County of Alameda Alameda County - Various Eastern County Roadways Rehab ESPL-5933(099) Rehab REG090025 ESPL-5933(099) $1,200,000 $1,200,000  6/24/2009 $0  5/31/2009 $1,200,000  9/15/2009 9/30/2009
Alameda County of Alameda Alameda County - Various San Lorenzo/ Ashland Roadways Rehab ESPL-5933(101) Rehab REG090025 ESPL-5933(101) $420,000 $420,000 12/16/2009 $0  11/30/2009 Estimated Award: 02  6/30/2010
SUBTOTAL $29,395,000 $29,380,000 $2,072,845 $22,833,910

CONTRA COSTA $21,290,000 $21,290,000

Contra Costa  City of Antioch Antioch - Hillcrest Pavement Rehabilitation ESPL-5038(021) Rehab REG090026 ESPL-5038(021) $1,605,000 $1,605,000  6/6/2009 $0  5/31/2009 $1,605,000  9/8/2009 9/30/2009
Contra Costa  City of Brentwood Brentwood - Balfour Road Overlay ESPL-5300(008) Rehab REG090026 ESPL-5300(008) $1,074,000 $1,074,000  6/2/2009 $0  5/31/2009 $1,074,000  7/28/2009 9/30/2009
Contra Costa  City of Clayton Clayton - Various Arterials Overlay ESPL-5386(009) Rehab REG090026 ESPL-5386(009) $508,687 $554,000  6/4/2009 ($45,313)  5/31/2009 $508,687  8/4/2009 9/30/2009
Contra Costa  City of Concord Concord - Clayton Rd from Market St to Oakland Ave Rehab ESPL-5135(036) Rehab REG090026 ESPL-5135(036) $1,270,000 $1,270,000  5/28/2009 $0  5/31/2009 $1,270,000  9/14/2009 9/30/2009
Contra Costa  City of Concord Concord - Clayton Road Intersection Improvements ESPL-5135(037) Rehab REG090026 ESPL-5135(037) $584,000 $584,000  6/4/2009 $0  5/31/2009 $584,000  7/27/2009 9/30/2009
Contra Costa ~ Town of Danville Danville - Diablo Road/Green Valley Road Rehabilitation ESPL-5434(018) Rehab REG090026 ESPL-5434(018) $971,000 $971,000  7/2/2009 $0  5/31/2009 $971,000  9/1/2009 9/30/2009
Contra Costa  City of El Cerrito El Cerrito - Various Streets Pavement Rehabilitation Project ESPL-5239(014) Rehab REG090026 ESPL-5239(014) $678,000 $678,000  6/4/2009 $0  5/31/2009 $678,000  7/31/2009 9/30/2009
Contra Costa  City of Hercules Hercules - San Pablo Avenue Pavement Rehabilitation ESPL-5117(008) Rehab REG090026 ESPL-5117(008) $671,000 $671,000  7/2/2009 $0  5/31/2009 $671,000  9/8/2009 9/30/2009
Contra Costa  City of Lafayette Lafayette - Various Streets Pavement Rehabilitation ESPL-5404(020) Rehab REG090026 ESPL-5404(020) $744,000 $744,000  6/2/2009 $0  5/31/2009 $744,000  7/9/2009 9/30/2009
Contra Costa  City of Martinez Martinez - Various Arterials Pavement Rehabilitation ESPL-5024(23) Rehab REG090026 ESPL-5024(23) $850,000 $850,000  7/10/2009 $0  5/31/2009 $850,000  9/2/2009 9/30/2009
Contra Costa ~ Town of Moraga Morgaga - Moraga Rd Pavement Resurfacing ESPL-5415(010) Rehab REG090026 ESPL-5415(010) $609,000 $609,000  6/2/2009 $0  5/31/2009 $609,000  7/22/2009 9/30/2009
Contra Costa  City of Oakley Oakley - Oakley Road Pavement Rehabilitation ESPL-5477(003) Rehab REG090026 ESPL-5477(003) $402,000 $402,000  7/2/2009 $0  5/31/2009 $402,000  9/8/2009 9/30/2009
Contra Costa  City of Oakley Oakley - Delta Road Pavement Rehabilitation ESPL-5477(004) Rehab REG090026 ESPL-5477(004) $380,352 $403,000  6/12/2009 ($22,648) 5/31/2009 $380,352  9/8/2009 9/30/2009
Contra Costa  Town of Orinda Orinda - Charles Hill /Honey Hill /Miner Road Pavement Rehab ESPL-5444(013) Rehab REG090026 ESPL-5444(013) $399,108 $694,000  6/4/2009 ($294,892) 5/31/2009 $399,108  7/21/2009 9/30/2009
Contra Costa  City of Pinole Pinole - San Pablo Ave Fern/Alvarez/Quinan Crosswalk Safety Imps ESPL-5126(010) Bike/Ped REG090007 ESPL-5126(010) $214,000 $214,000  7/9/2009 $0  5/31/2009 $214,000  8/18/2009 9/30/2009
Contra Costa  City of Pinole Pinole - Appian Way Pavement Overlay ESPL-5126(012) Rehab REG090026 ESPL-5126(012) $240,000 $420,000  7/2/2009 ($180,000)  5/31/2009 $320,000  8/18/2009 9/30/2009
Contra Costa  City of Pittsburg Pittsburg - Pavement Rehabilitation ESPL-5127(023) Rehab REG090026 ESPL-5127(023) $1,103,000 $1,103,000  7/10/2009 $0  5/31/2009 $1,103,000  9/21/2009 9/30/2009
Contra Costa  City of Pleasant Hill Pleasant Hill - Contra Costa Boulevard Pavement Rehab ESPL-5375(021) Rehab REG090026 ESPL-5375(021) $842,000 $842,000  6/4/2009 $0  5/31/2009 $842,000  7/31/2009 9/30/2009
Contra Costa  City of Richmond Richmond - Carlson Boulevard Improvements ESPL-5137(037) Rehab REG090026 ESPL-5137(037) $1,578,000 $1,578,000  6/4/2009 $0  5/31/2009 $1,578,000  9/22/2009 9/30/2009
Contra Costa  City of San Pablo San Pablo - San Pablo Avenue Overlay ESPL-5303(013) Rehab REG090026 ESPL-5303(013) $694,000 $694,000  7/17/2009 $0  5/31/2009 $694,000  9/8/2009 9/30/2009
Contra Costa  City of San Ramon San Ramon - San Ramon Valley Blvd: Norris to Bollinger Canyon Rehab ESPL-5437(022) Rehab REG090026 ESPL-5437(022) $1,122,000 $1,122,000  6/4/2009 $0  5/31/2009 $1,122,000  7/28/2009 9/30/2009
Contra Costa  City of Walnut Creek Walnut Creek - Civic Dr. from Arroyo Way to Walden Rd Rehab ESPL-5225(022) Rehab REG090026 ESPL-5225(022) $1,009,136 $1,446,000  6/2/2009 ($436,864) 5/31/2009 $1,009,136  7/21/2009 9/30/2009
Contra Costa  City of Walnut Creek Walnut Creek - Ygnacio Valley Rd Pike/Ped Trail ESPLDEMO-5225(020)  Bike/Ped REG090026  ESPLDEMO-5225(020) $436,864 $436,864  3/31/2010 6/30/2010
Contra Costa County of Contra Costa Contra Costa County - Vasco Road Overlay, Segments 3, 4 & 5 ESPL-5928(091) Rehab REG090026 ESPL-5928(091) $1,945,770 $2,762,000 6/4/2009 ($816,230) 5/31/2009 $1,945,770  7/21/2009 9/30/2009
Contra Costa County of Contra Costa Contra Costa County - Vasco Road Safety Imps ESPLDEMO-5928(093) Rehab CC-050030  ESPLDEMO-5928(093) $1,359,083 $929,083  12/8/2009 $80,000 12/31/2009 4/1/2010
SUBTOTAL $21,290,000 $22,219,083 ($1,279,083) $19,574,053

MARIN $5,730,410 $5,730,410

Marin City of Larkspur Larkspur - Various Streets Resurfacing ESPL-5166(022) Rehab REG090027 ESPL-5166(022) $236,000 $236,000  7/17/2009 $0  5/31/2009 $236,000  9/2/2009 9/30/2009
Marin City of Mill Valley Mill Valley - Edgewood Avenue Rehabilitation ESPL-5113(010) Rehab REG090027 ESPL-5113(010) $286,439 $335,000  7/2/2009 ($48,561) 5/31/2009 $286,439  9/8/2009 9/30/2009
Marin City of Novato Novato - Various Streets Pavement Rehabilitation ESPL-5361(022) Rehab REG090027 ESPL-5361(022) $1,062,000 $1,062,000 7/17/2009 $0  5/31/2009 $1,062,000  9/8/2009 9/30/2009
Marin City of San Rafael San Rafael - Various Streets Resurfacing ESPL-5043(030) Rehab REG090027 ESPL-5043(030) $1,188,000 $1,188,000  7/10/2009 $0  5/31/2009 $1,188,000  9/10/2009 9/30/2009
Marin County of Marin Marin County - Various Roads Phase A Pavement Rehabilitation ESPL-5927(068) Rehab REG090027 ESPL-5927(068) $1,993,435 $2,097,410  8/6/2009 ($103,975)  5/31/2009 $1,993,435  9/25/2009 9/30/2009
Marin Town of Corte Madera Corte Madera - Pavement Resurfacing ESPL-5232(009) Rehab REG090027 ESPL-5232(009) $125,100 $174,000  7/10/2009 ($48,900) 5/31/2009 $125,100  9/15/2009 9/30/2009
Marin Town of Fairfax Fairfax - Sir Francis Drake Blvd Resurfacing ESPL-5277(024) Rehab REG090027 ESPL-5277(024) $167,000 $167,000  7/2/2009 $0  5/31/2009 $167,000  9/3/2009 9/30/2009
Marin Town of Ross Ross - Sir Francis Drake Blvd Resurfacing ESPL-5176(005) Rehab REG090027 ESPL-5176(005) $226,436 Pending - HQ 12/18/09 - $226,436  3/31/2010 6/30/2010
Marin Town of San Anselmo San Anselmo - Saunders Ave Rehabilitation ESPL-5159(014) Rehab REG090027 ESPL-5159(014) $242,000 $267,000  7/2/2009 ($25,000) 5/31/2009 $242,000  9/8/2009 9/30/2009
Marin Town of Tiburon Tiburon - Reed Ranch Road and Ridge Road Overlay ESPL-5388(008) Rehab REG090027 ESPL-5388(008) $204,000 $204,000  7/2/2009 $0  5/31/2009 $204,000  8/19/2009 9/30/2009
SUBTOTAL $5,730,410 $5,730,410 $0 $5,503,974

NAPA $3,800,000 $3,800,000

Napa City of American Canyon  American Canyon - Various Streets and Roads Rehabilitation ESPLSTP-5470(007) Rehab REG090028 ESPLSTP-5470(007) $320,000 $320,000  8/26/2009 $0  5/31/2009 $320,000  10/2/2009 9/30/2009
Napa City of Napa Napa City - Various Streets and Roads Rehabilitation ESPL-5042(049) Rehab REG090028 ESPL-5042(049) $1,600,000 $1,600,000  7/17/2009 $0  5/31/2009 $1,600,000  8/19/2009 9/30/2009
Napa County of Napa Napa County - Hardman Ave Rehabilitation ESPL-5921(045) Rehab REG090028 ESPL-5921(045) $514,187 $775,000  7/9/2009 ($260,813)  5/31/2009 $514,187  9/15/2009 9/30/2009
Napa County of Napa Napa County - Silverado Trail Phases A & B Rehabilitation ESPL-5921(046) Rehab REG090028 ESPL-5921(046) $570,905 $725,000  7/10/2009 ($154,095) 5/31/2009 $570,905  9/15/2009 9/30/2009
Napa County of Napa Napa County - Silverado Trail Phase C Rehabilitation ESPL-5921(048) Rehab REG090028 ESPL-5921(048) ($840,000) $380,000  12/4/2009 ($1,220,000) 11/30/2009 6/30/2010
Napa County of Napa Napa County - Silverado Trail Phase D Rehabilitation ESPL-5921(49) Sys Pres REG090028 ESPL-5921(49) $414,908 Pending - FHWA 12/24/0! $0  3/31/2010 6/30/2010
SUBTOTAL $3,800,000 ($1,634,908) $3,005,092

$2,580,000
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157 MTC - Local Streets and Roads System Preservation $144,167,112 $149,556,324 ($6,258,349) 133 $120,358,243 117

SAN FRANCISCO $13,540,000 $13,540,000

San Francisco ~ San Francisco DPW San Francisco - Jones Street Pavement Renovation ESPL-5934(147) Rehab REG090029 ESPL-5934(147) $1,410,277 $2,066,000  4/30/2009 ($655,723)  5/31/2009 $1,410,277  7/20/2009 9/30/2009
San Francisco ~ San Francisco DPW San Francisco - Turk Street Pavement Renovation ESPL-5934(148) Rehab REG090029 ESPL-5934(148) $1,195,042 $1,549,000 4/30/2009 ($353,958) 5/31/2009 $1,195,042  7/21/2009 9/30/2009
San Francisco ~ San Francisco DPW San Francisco - Divisadero Street Pavement Renovation ESPLCM-5934(149) Rehab REG090029 ESPLCM-5934(149) $2,395,831 $3,227,000  6/2/2009 ($831,169) 5/31/2009 $2,395,831  8/10/2009 9/30/2009
San Francisco ~ San Francisco DPW San Francisco - 7th Ave & Laguna Honda Pavement Renovation ESPL-5934(150) Rehab REG090029 ESPL-5934(150) $2,787,467 $3,840,000  4/30/2009 ($1,052,533) 5/31/2009 $2,787,467  8/19/2009 9/30/2009
San Francisco ~ San Francisco DPW San Francisco - Geary Boulevard Intersections Paving ESPL-5934(151) Rehab REG090029 ESPL-5934(151) $524,462 $668,000  4/30/2009 ($143,538) 5/31/2009 $524,462  7/15/2009 9/30/2009
San Francisco  San Francisco DPW San Francisco - Bush Street Pavement Renovation ESPL-5934(152) Rehab REG090029 ESPL-5934(152) $2,000,000 $1,115,000  9/24/2009 $0 11/30/2009 $2,000,000  12/4/2009 6/30/2010
San Francisco ~ San Francisco DPW San Francisco - Various Curb Ramps Accessiblity Imps #1 ESPL-5934(153) Bike/Ped REG090029 ESPL-5934(153) $1,075,000 $1,075,000  9/24/2009 $0  11/30/2009 $782,592  12/7/2009 6/30/2010
San Francisco ~ San Francisco DPW San Francisco - Williams Avenue Rehabilitation ESPL-5934(156) Sys Pres REG090029 ESPL-5934(156) $1,500,000 Pending - HQ 12/2. $0  3/31/2010 6/30/2010
San Francisco  San Francisco DPW San Francisco - Various Curb Ramps Accessiblity Imps #2 ESPL-5934(157) Sys Pres REG090029 ESPL-5934(157) $651,921 $0  3/31/2010 6/30/2010
SUBTOTAL $13,540,000 $13,540,000 ($3,036,921) $11,095,671

SAN MATEO $13,210,000 $13,210,000

San Mateo City of Atherton Atherton - Various Roadways Rehabilitation ESPL-5261(006) Rehab REG090030 ESPL-5261(006) $463,000 $468,000  6/2/2009 ($5,000)  5/31/2009 $463,000  7/15/2009 9/30/2009
San Mateo City of Belmont Belmont - Various Streets Overlay ESPL-5268(015) Rehab REG090030 ESPL-5268(015) $464,000 $464,000  6/12/2009 $0  5/31/2009 $464,000  8/14/2009 9/30/2009
San Mateo City of Brishane Brisbane - Bayshore Blvd Overlay ESPL-5376(008) Rehab REG090030 ESPL-5376(008) $131,000 $131,000  5/28/2009 $0  5/31/2009 $131,000  7/6/2009 9/30/2009
San Mateo City of Burlingame Burlingame - Various Streets Resurfacing ESPL-5171(016) Rehab REG090030 ESPL-5171(016) $551,000 $551,000  5/13/2009 $0  5/31/2009 $551,000  7/20/2009 9/30/2009
San Mateo City of Colma Colma - Serramonte Blvd Pavement Rehabilitation ESPL-5264(003) Rehab REG090030 ESPL-5264(003) $131,000 $131,000  6/2/2009 $0  5/31/2009 $131,000  8/19/2009 9/30/2009
San Mateo City of Daly City Daly City - Various Streets Resurfacing ESPL-5196(032) Rehab REG090030 ESPL-5196(032) $1,045,000 $1,363,000  6/3/2009 $0  5/31/2009 $1,045,000  8/24/2009 9/30/2009
San Mateo City of Daly City Daly City - Street Resurfacing 2010 (Phase I) ESPL-5196(033) Sys Pres REG090030 ESPL-5196(033) $318,000 $318,000 12/17/2009 $0  3/31/2010 6/30/2010
San Mateo City of East Palo Alto East Palo Alto - Various Streets Rehab and Resurfacing ESPL-5438(008) Rehab REG090030 ESPL-5438(008) $421,000 $421,000  6/16/2009 $0  5/31/2009 $421,000  9/22/2009 9/30/2009
San Mateo City of Foster City Foster City - Foster City Blvd Resurfacing ESPL-5409(015) Rehab REG090030 ESPL-5409(015) $440,000 $440,000  6/2/2009 $0  5/31/2009 $440,000  8/3/2009 9/30/2009
San Mateo City of Half Moon Bay Half Moon Bay - Downtown Streets Rehabilitation ESPL-5357(005) Rehab REG090030 ESPL-5357(005) $210,000 $210,000  6/16/2009 $0  5/31/2009 $210,000  8/4/2009 9/30/2009
San Mateo City of Hillsborough Hillsborough - Various Streets Overlay ESPL-5191(004) Rehab REG090030 ESPL-5191(004) $392,000 $392,000  6/2/2009 $0  5/31/2009 $392,000  8/10/2009 9/30/2009
San Mateo City of Menlo Park Menlo Park - Various Streets Resurfacing ESPL-5273(020) Rehab REG090030 ESPL-5273(020) $635,000 $635,000  6/2/2009 $0  5/31/2009 $635,000  7/24/2009 9/30/2009
San Mateo City of Millbrae Millbrae - Various Streets Rehabilitation ESPL-5299(011) Rehab REG090030 ESPL-5299(011) $382,000 $382,000  6/2/2009 $0  5/31/2009 $382,000  8/10/2009 9/30/2009
San Mateo City of Pacifica Pacifica - Various Streets Pavement Rehabilitation ESPL-5350(016) Rehab REG090030 ESPL-5350(016) $677,000 $677,000  6/2/2009 $0  5/31/2009 $677,000  7/14/2009 9/30/2009
San Mateo City of Portola Valley Portola Valley - Various Streets Resurfacing ESPL-5390(004) Rehab REG090030 ESPL-5390(004) $196,000 $196,000  6/16/2009 $0  5/31/2009 $196,000  9/17/2009 9/30/2009
San Mateo City of Redwood City Redwood City - Various Streets Overlay ESPL-5029(020) Rehab REG090030 ESPL-5029(020) $736,000 $736,000  6/2/2009 $0  5/31/2009 $736,000  7/27/2009 9/30/2009
San Mateo City of Redwood City Redwood City - EI Camino Real/Broadway Streetscape ESPL-5029(021) Bike/Ped REG090030 ESPL-5029(021) $523,000 $523,000  5/1/2009 $0  5/31/2009 $523,000 9/14/2009  9/30/2009
San Mateo City of San Bruno San Bruno - Various Roadway Resurfacing and Overlays ESPL-5226(016) Rehab REG090030 ESPL-5226(016) $659,000 $659,000  7/23/2009 $0  5/31/2009 $659,000  9/8/2009 9/30/2009
San Mateo City of San Carlos San Carlos - Crestview Drive Pavement Rehabilitation ESPL-5267(014) Sys Pres REG090007 ESPL-5267(014) $295,000 Pending - HQ 12/1 $295,000  3/31/2010 6/30/2010
San Mateo City of San Carlos San Carlos - Various Streets Pedestrian Improvements ESPL-5267(013) Bike/Ped REG090030 ESPL-5267(013) $264,000 $559,000  6/16/2009 ($295,000) 5/31/2009 $264,000  9/14/2009 9/30/2009
San Mateo City of San Mateo San Mateo City - Various Streets Rehabiliation ESPL-5102(034) Rehab REG090030 ESPL-5102(034) $1,095,000 $1,545,000  5/28/2009 ($101,775)  5/31/2009 $1,196,775  7/30/2009 9/30/2009
San Mateo City of San Mateo San Mateo City - Various Street Rehabilitation 2010 ESPL-5935() Sys Pres REG090030 ESPL-5935() $452,000 Pending - HQ 12/2. $452,000 3/31/2010 6/30/2010
San Mateo City of South San Francisco South San Francisco - Street Resurfacing 2010 (Phase 1) ESPL-5177() Sys Pres REG090030 ESPL-5177() $327,000 Pending - HQ 12/2. $327,000  3/31/2010 6/30/2010
San Mateo City of South San Francisco South San Francsico - Various Streets Resurfacing ESPL-5177(022) Rehab REG090007 ESPL-5177(022) $675,700 $1,001,000 5/13/2009 ($140,751)  5/31/2009 $816,451  8/25/2009 9/30/2009
San Mateo County of San Mateo San Mateo County - Various Streets Resurfacing ESPL-5935(054) Rehab REG090030 ESPL-5935(054) $1,726,000 $1,726,000  5/28/2009 $0  5/31/2009 $1,726,000  7/22/2009 9/30/2009
SUBTOTAL $13,208,700 $13,528,000 $531,474 $12,059,226

SANTA CLARA $31,550,000 $31,550,000

Santa Clara City of Campbell Campbell - Citywide Arterials Phase 1 Surfacing ESPL-5306(018) Rehab REG090031 ESPL-5306(018) $594,000 $694,000  6/17/2009 $0  5/31/2009 $594,000  8/17/2009 9/30/2009
Santa Clara City of Campbell Campbell - East Campbell Ave Downtown Enhancements ESPLE-5306(013) Sys Pres SCL070022 ESPLE-5306(013) $100,000 $0  6/30/2009 12/31/2009
Santa Clara City of Cupertino Cupertino - Homestead Road Rehabilitation ESPL-5318(025) Rehab REG090031 ESPL-5318(025) $707,000 $757,000  6/2/2009 $0  5/31/2009 $707,000  9/1/2009 9/30/2009
Santa Clara City of Gilroy Gilroy - Citywide Sidewalk Rehabilitation ESPL-5034(020) Bike/Ped REG090007 ESPL-5034(020) $663,000 $663,000  6/12/2009 $0  5/31/2009 $663,000  9/21/2009 9/30/2009
Santa Clara City of Los Altos Los Altos - San Antonio Road Resurfacing ESPL-5309(013) Rehab REG090031 ESPL-5309(013) $253,000 $253,000 6/16/2009 $0  5/31/2009 $100,000  9/8/2009 9/30/2009
Santa Clara Town of Los Altos Hills Los Altos Hills - Moody Rd and Page Mill Rd Rehabilitation ESPL-5324(005) Rehab REG090031 ESPL-5324(005) $316,000 $316,000  5/28/2009 $0  5/31/2009 $316,000  7/6/2009 9/30/2009
Santa Clara Town of Los Gatos Los Gatos - Blossom Hill/University Intersection Imps ESPL-5067(014) Signal REG090008 ESPL-5067(014) $453,295 $529,000  4/24/2009 $0  5/31/2009 $453,295 7/9/2009 9/30/2009
Santa Clara Town of Los Gatos Los Gatos - Prospect Area Street Rehabilitation ESPL-5067(015) Rehab REG090031 ESPL-5067(015) $177,705 $177,705  12/16/2009 $0  11/30/2009 6/30/2010
Santa Clara City of Milpitas Milpitas - Abbott Avenue Resurfacing ESPL-5314(008) Sys Pres REG090031 ESPL-5314(008) $640,186 $0  3/31/2010 6/30/2010
Santa Clara City of Milpitas Milpitas - South Park Victoria Drive Resurfacing ESPL-5314(007) Rehab REG090031 ESPL-5314(007) $772,000 $1,136,000  6/4/2009 ($364,000) 5/31/2009 $772,000  8/4/2009 9/30/2009
Santa Clara City of Monte Sereno Monte Sereno - Daves Avenue Rehabilitation ESPL-5339(001) Rehab REG090031 ESPL-5339(001) $94,000 $94,000 6/16/2009 $0  5/31/2009 $94,000 8/4/2009 9/30/2009
Santa Clara City of Morgan Hill Morgan Hill - East Dunne Avenue Resurfacing ESPL-5152(019) Rehab REG090031 ESPL-5152(019) $456,000 $556,000  6/2/2009 ($100,000)  5/31/2009 $456,000  7/22/2009 9/30/2009
Santa Clara City of Morgan Hill Morgan Hill - Peak Avenue and Church Street Resurfacing ESPI-5152(020) Rehab REG090031 ESPI-5152(020) $0 $0 $0 11/30/2009 6/30/2010
Santa Clara City of Mountain View Mountain View - Various Arterials & Collectors Resurfacing ESPL-5124(027) Rehab REG090031 ESPL-5124(027) $724,815 $851,000  6/24/2009 $0  5/31/2009 $724,814  8/19/2009 9/30/2009
Santa Clara City of Palo Alto Palo Alto - Lytton Avenue Resurfacing ESPL-5100(011) Rehab REG090031 ESPL-5100(011) $580,000 $580,000  6/18/2009 $0  5/31/2009 $580,000  9/14/2009 9/30/2009
Santa Clara City of Palo Alto Palo Alto - San Antonio Avenue Resurfacing ESPL-5100(012) Rehab REG090031 ESPL-5100(012) $505,000 $505,000  6/4/2009 $0  5/31/2009 $505,000  9/14/2009 9/30/2009
Santa Clara City of Palo Alto Alma Street Concrete Restoration ESPL-5100(013) Rehab REG090031 ESPL-5100(013) $209,000 $209,000 12/16/2009 $0  11/30/2009 6/30/2010
Santa Clara City of San Jose San Jose - Various Streets Rehabilitation #1 ESPL-5005(096) Rehab REG090031 ESPL-5005(096) $9,302,466 $12,701,000  6/27/2009 $0  5/31/2009 $9,302,466  7/30/2009 9/30/2009
Santa Clara City of San Jose San Jose - Various Streets Rehabilitation #2 ESPL-5005(099) Rehab REG090031 ESPL-5005(099) $5,841,534 $5,841,534  12/4/2009 $0  11/30/2009 6/30/2010
Santa Clara City of Santa Clara Santa Clara City - Citywide Street Resurfacing #1 ESPL-5019(022) Rehab REG090031 ESPL-5019(022) $962,000 $962,000  6/2/2009 $0  5/31/2009 $962,000  8/3/2009 9/30/2009
Santa Clara City of Santa Clara Santa Clara City - Citywide Street Resurfacing #2 ESPL-5019() Sys Pres REG090031 ESPL-5019() $148,415 $0  5/31/2009 6/30/2010
Santa Clara City of Santa Clara Santa Clara City - Monroe Street Traffic Signal Interconnect ESPL-5019(023) Signal REG090008 ESPL-5019(023) $404,585 $553,000  7/9/2009 $0  5/31/2009 $404,585  8/18/2009 9/30/2009
Santa Clara City of Saratoga Saratoga - Saratoga Ave Overlay & Rehabilitation ESPL-5332(014) Rehab REG090031 ESPL-5332(014) $714,000 $714,000  6/4/2009 $0  5/31/2009 $714,000  9/16/2009 9/30/2009
Santa Clara City of Saratoga Saratoga - Saratoga Ave and Fruitvale Ave Overlay and Rehab ESPL-5332(015) Rehab REG090031 ESPL-5332(015) $137,000 $137,160 12/15/2009 ($160) 11/30/2009 6/30/2010
Santa Clara City of Sunnyvale Sunnyvale - Homestead Rd Asphalt Overlay, Phase Il ESPL-5213(034) Sys Pres REG090031 ESPL-5213(034) $869,365 Pending - HQ 12/18/09 $0  12/31/2009 6/30/2010
Santa Clara City of Sunnyvale Sunnyvale - Sunnyvale Ave, Evelyn Ave and Maria Lane Overlay ESPL-5213(033) Sys Pres REG090031 ESPL-5213(033) $650,000 Pending - HQ 12/18/09 $0  12/31/2009 6/30/2010
Santa Clara City of Sunnyvale Sunnyvale - Wolfe Road Caltrain Overcrossing Rehabilitation ESPL-5213(032) Rehab REG090031 ESPL-5213(032) $1,225,635 $2,745,000  5/9/2009 ($1,519,365) 5/31/2009 $1,225,635  7/14/2009 9/30/2009
Santa Clara County of Santa Clara Santa Clara County - Central Expressway Safety Imps ESPL-5937(162) Sys Pres SCLO70049 ESPL-5937(162) $300,000 Pending - HQ 12/24/09 $0  12/31/2009 6/30/2010
Santa Clara County of Santa Clara Santa Clara County - Montague Expressway Phase 3 Rehab ESPL-5937(132) Rehab REG090031 ESPL-5937(132) $2,684,000 $3,054,000 5/13/2009 ($370,000) 5/31/2009 $2,684,000  6/24/2009 9/30/2009
Santa Clara County of Santa Clara Santa Clara County - Unincorporated Roads Phase 1 Rehab ESPL-5937(133) Rehab REG090031 ESPL-5937(133) $959,000 $889,000  6/20/2009 $70,000  5/31/2009 $889,000  8/18/2009 9/30/2009
SUBTOTAL $31,443,001 $34,917,399 ($2,283,525) $22,146,795




SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Local Streets and Roads System Preservation Projects
December 31, 2009
ARRA Contract

Award + ARRA Contract
Project Current Total Obligation Remaining Obligation Contingencies + Contract Award
County Implementing Agency Project Title Federal Project ID Type TIP ID No. Federal Project ID ARRA Funding Obligation Amount Date Obligation Balance  Deadline Support Award Date Deadline
157 MTC - Local Streets and Roads System Preservation $144,167,112 $149,556,324 ($6,258,349) 133 $120,358,243 117
$11,600,000 $11,600,000
Solano City of Benicia Benicia - East 2nd Street Overlay ESPL-5003(024) Rehab REG090032 ESPL-5003(024) $290,200 $400,000  7/14/2009 ($109,800)  5/31/2009 $290,200  9/15/2009 9/30/2009
Solano City of Benicia Benicia - 1-780 State Park Overcrossing STPLE-5003(023) Bike/Ped SOL070045 STPLE-5003(023) $171,800 $0  6/30/2009 12/31/2009
Solano City of Dixon Dixon - Various Streets and Roads Rehabilitation ESPL-5056(016) Rehab REG090032 ESPL-5056(016) $300,000 $300,000  6/6/2009 $0  5/31/2009 $300,000  8/25/2009 9/30/2009
Solano City of Dixon Dixon - Stratford Avenue Rehabilitation ESPL-5056(017) Rehab REG090032 ESPL-5056(017) $218,000 $218,000  9/24/2009 $0  11/30/2009 6/30/2010
Solano City of Fairfield Fairfield - McGary Road Safety Improvements ESPL-5132(032) Safety SOL090004 ESPL-5132(032) $500,000 $0  6/30/2009 12/31/2009
Solano City of Fairfield Fairfield - Gateway Boulevard Resurfacing ESPL-5132(033) Rehab REG090032 ESPL-5132(033) $692,900 $900,000  6/6/2009 ($207,100)  5/31/2009 $692,900  8/18/2009 9/30/2009
Solano City of Fairfield Fairfield - East Tabor Ave Resurfacing ESPL-5132(034) Rehab REG090032 ESPL-5132(034) $475,400 $900,000  6/18/2009 ($424,600) 5/31/2009 $475,400  8/18/2009 9/30/2009
Solano City of Fairfield Fairfield - Suisun Valley Road Rehabilitation ESPL-5132(036) Rehab REG090032 ESPL-5132(036) $538,000 Pending - HQ 12/10/09 $538,000 11/30/2009 6/30/2010
Solano City of Suisun City Suisun City - Sunset Avenue Road Rehabilitation ESPL-5032(022) Rehab REG090032 ESPL-5032(022) $700,000 $700,000  6/6/2009 $0  5/31/2009 $700,000  8/18/2009 9/30/2009
Solano City of Suisun City Suisun City - Main Street Rehabilitation ESPL-5032(024) Rehab REG090032 ESPL-5032(024) $170,000 $170,000  12/22/2009 $0  11/30/2009 6/30/2010
Solano City of Vacaville Vacaville - Peabody Road/Marshall Rd Pedestrian Safety Imps ESPL-5094(049) Bike/Ped REG090007 ESPL-5094(049) $260,000 $260,000  5/23/2009 $0  5/31/2009 $260,000  5/26/2009 9/30/2009
Solano City of Vacaville Vacaville - Various Streets Overlay ESPL-5094(052) Rehab REG090032 ESPL-5094(052) $1,376,000 $1,376,000  6/4/2009 $0  5/31/2009 $1,376,000  8/25/2009 9/30/2009
Solano City of Vacaville Vacaville - Opticom Pre-emption project ESPL-5094(053) Signal REG090008 ESPL-5094(053) $320,000 $320,000  6/6/2009 $0  5/31/2009 $320,000  10/8/2009 9/30/2009
Solano City of Vallejo Vallejo - Downtown Vallejo Streetscape ESPL-5030(048) Bike/Ped REG090007 ESPL-5030(048) $2,207,700 $2,138,000  6/16/2009 $69,700  5/31/2009 $2,138,000  9/22/2009 9/30/2009
Solano City of Vallejo Vallejo - Various Streets Overlay ESPL-5030(049) Rehab REG090032 ESPL-5030(049) $1,020,000 $1,020,000  6/24/2009 $0  5/31/2009 $1,020,000  9/15/2009 9/30/2009
Solano County of Solano Solano County - Various Streets Overlay Phase 1 ESPL-5923(088) Rehab REG090032 ESPL-5923(088) $2,000,000 $2,000,000  4/30/2009 $0  5/31/2009 $2,000,000  6/16/2009 9/30/2009
Solano County of Solano Solano County - Various Streets Overlay Phase 2 ESPL-5923(093) Rehab REG090032 ESPL-5923(093) $360,000 $360,000  12/4/2009 $0  11/30/2009 6/30/2010
SUBTOTAL $11,600,000 11,062,000 133,800 9,572,500
SONOMA $15,380,000 $15,380,000
Sonoma City of Cloverdale Cloverdale - Various Streets Rehabilitation ESPL-5039(021) Rehab REG090033 ESPL-5039(021) $467,400 $500,000  6/3/2009 ($32,600) 5/31/2009 $467,400  7/22/2009 9/30/2009
Sonoma City of Cotati Cotati - Old Redwood Highway Rehabilitation - South (Seg 1) ESPL-5383(007) Rehab REG090033 ESPL-5383(007) $500,000 $500,000  6/5/2009 $0  5/31/2009 $500,000  9/18/2009 9/30/2009
Sonoma City of Healdsburg Healdsburg - Various Streets Pavement Rehabilitation ESPL-5027(014) Rehab REG090033 ESPL-5027(014) $500,000 $500,000  6/3/2009 $0  5/31/2009 $500,000  8/17/2009 9/30/2009
Sonoma City of Petaluma Petaluma - Various Streets Rehabilitation ESPL-5022(044) Rehab REG090033 ESPL-5022(044) $614,000 $1,109,000  4/25/2009 ($495,000) 5/31/2009 $614,000  7/20/2009 9/30/2009
Sonoma City of Petaluma Petaluma - McDowell Blvd North Rehabilitation ESPL-5022(045) Rehab REG090033 ESPL-5022(045) $728,000 $233,000  9/24/2009 $0  11/30/2009 $728,000  12/7/2009 6/30/2010
Sonoma City of Rohnert Park Rohnert Park - Various Streets Rehabilitation ESPL-5379(017) Rehab REG090033 ESPL-5379(017) $869,000 $869,000  6/17/2009 $0  5/31/2009 $869,000  7/28/2009 9/30/2009
Sonoma City of Santa Rosa Santa Rosa - West College Ave and Summerfield Rd Overlay ESPL-5028(053) Rehab REG090033 ESPL-5028(053) $3,088,142 $3,696,000  6/3/2009 ($607,858)  5/31/2009 $3,088,142  8/11/2009 9/30/2009
Sonoma City of Santa Rosa Santa Rosa - Mission Blvd and Range Ave Rehab ESPL-5028(057) Sys Pres REG090033 ESPL-5028(057) $607,859 $607,859  3/31/2010 6/30/2010
Sonoma City of Sebastopol Sebastopol - Various Streets Overlays ESPL-5123(014) Rehab REG090033 ESPL-5123(014) $575,000 $500,000  6/6/2009 $75,000  5/31/2009 $500,000  9/1/2009 9/30/2009
Sonoma City of Sonoma City of Sonoma - 5th Street West Rehabilitation ESPL-5114(014) Rehab REG090033 ESPL-5114(014) $500,000 $500,000  6/6/2009 $0  5/31/2009 $500,000  8/19/2009 9/30/2009
Sonoma County of Sonoma Sonoma County - Roadway & Bridge Surface Preservation ESPL-5920(116) Rehab REG090033 ESPL-5920(116) $6,376,000 $6,376,000 7/2/2009 $0  5/31/2009 $6,376,000  8/31/2009 9/30/2009
Sonoma Town of Windsor Windsor - Los Amigos Road Pavement Resurfacing ESPL-5472(012) Rehab REG090033 ESPL-5472(012) $554,600 $596,432  6/4/2009 ($41,832) 5/31/2009 $424,479  8/5/2009 9/30/2009
SUBTOTAL $15,380,001 $15,379,432 ($494,431) $14,567,021

ARRA - LS&R System Preservation Total $144,167,112 $149,556,324 $120,358,243

J\PROJECT\FuNding\ARRAVARRA Obligations and Project Delivery\[MTC-SFBayArea ARRA Obligations Status 01-15-10.Is]LSR System Pres.



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)

Highway Strategic Investments, Prop 1B Backfill, Smart Highways, Safety and Transportation Enhancements

December 31, 2009

Contract
Project Current Total Obligation Remaining Obligation Contract Award Contract Award
County Implementing Agency Project Title Federal Project ID Type TIP 1D No. Federal Project ID ARRA Funding Obligation Amount Date Obligation Balance  Deadline Amount Award Date Deadline
31 MTC - Strategic Investments $160,106,295 $153,711,944 $6,394,351 25 $99,977,000 1
MTC - Regional Element ARRA - Highway Strategic Investments - Safety and Smart Hwys $32,000,000
Contra Costa  County of Contra Costa Contra Costa County - Vasco Road Safety Imps ESPLDEMO-5928(093) Safety CC-050030  ESPLDEMO-5928(093) $10,000,000 $10,000,000  12/8/2009 $0  11/30/2009 4/1/2010
Marin Caltrans Caltrans - Marin US 101 HOV/Bicycle/Transit Corridor Imps 0 Strat. Invest. MRN990001 $137,200 $137,200  11/30/2009 6/30/2010
Napa Yountville Yountville - SR 29 Bicycle Safety Improvements ESPL-5395(001)  Safety NAP090001 ESPL-5395(001) $1,000,000 Pending - FHWA 01/05/09 $1,000,000 11/30/2009 12/31/2009
San Mateo Caltrans FPI, San Mateo - 1-280 PM 20.3 TO 27.3, Install Ramp Metering Elements (PE) ~ ARRAL-2801(125) Smart Hwys REG090003 ARRAL-2801(125) $682,500 $682,500 9/2/2009 $0  11/30/2009 12/31/2009
San Mateo Caltrans Caltrans - FPI, San Mateo 1-280: PM 20.3 to PM 27.3 (CON) ARRAL-2801(129) Smart Hwys REG090003 ARRAL-2801(129) $4,982,950 $4,982,950  12/1/2009 $0  11/30/2009 12/31/2009
Santa Clara Caltrans FPI, Santa Clara , 1-280 From PM 1.0 TO PM 4.5, New TOS & Ramp Metering Equipment (°E) ~ ARRAL-2801(124) Smart Hwys REG090003 ARRAL-2801(124) $650,000 $650,000  8/29/2009 $0  11/30/2009 12/31/2009
Santa Clara Caltrans Caltrans - FPI, Santa Clara 1-280: PM 1.0 TO PM 4.5 (CON) ARRAL-2801(127) Smart Hwys REG090003 ARRAL-2801(127) $4,393,000 $4,393,000 12/1/2009 $0  11/30/2009 12/31/2009
Santa Clara Caltrans FPI, Santa Clara , 1-280 From PM 2 TO PM 5, New TOS & Ramp Metering Equipment (PE)  ARRAL-2801(123) Smart Hwys REG090003 ARRAL-2801(123) $520,000 $520,000  8/29/2009 $0  11/30/2009 12/31/2009
Santa Clara Caltrans Caltrans - FPI, Santa Clara 1-280 From PM 2 TO PM 5 (CON) ARRAL-2801(126) Smart Hwys REG090003 ARRAL-2801(126) $3,415,500 $3,415,500  12/1/2009 $0  11/30/2009 12/31/2009
Santa Clara Caltrans Caltrans - US 101 Tulley Road 1/C Complex Modifications 0 Strat Invest. SCL050033 $4,356,050 $4,356,050 12/31/2009 12/31/2009
Solano Fairfield Solano County - McGary Road Safety Improvements ESPL-5132(032)  Safety SOL090004 ESPL-5132(032) $1,000,000 $1,000,000  9/24/2009 $0  11/30/2009 12/31/2009
Sonoma Santa Rosa Santa Rosa - Mendocino Avenue ITS Improvements ESPL-5028(054)  Safety SON090006 ESPL-5028(054) $862,800 $862,800 12/16/2009 $0  11/30/2009 12/31/2009
SUBTOTAL $32,000,000 $26,506,750 $5,493,250 $0
682500 $682,500 $10,545,950 $10,545,950 $1,000,000
MTC - State Element ARRA - Highway Strategic Investments - Prop 1B Backfill and Smart Hwys $118,457,000
ALA/CC Caltrans Caltrans - SR-24 Caldecott Tunnel Fourth Bore SARRA-P024(030) Prop 1B Backfill ~ CC-010002 SARRA-P024(030) $99,657,000 $99,657,000  5/2/2009 $0  6/30/2009 $99,657,000 11/10/2009  12/31/2009
Alameda Caltrans Caltrans - SR-24 Realignment of WB SR 25 to NB SR 13 ARRAL-P024(031) Prop 1B Backfill  CC-010002 ARRAL-P024(031) $4,603,000 $4,603,000  9/24/2009 $0  6/30/2009 12/31/2009
Alameda Caltrans Caltrans - SR-24 Kay Street Widening and Signalization ARRAL-P024(032) Prop 1B Backfill ~ CC-010002 ARRAL-P024(032) $533,000 $533,000  9/24/2009 $0  6/30/2009 12/31/2009
Alameda Alameda County CMA ACCMA - 1-580 EB HOT Lane ESPL-6273(056)  Smart Hwys ALA070020 ESPL-6273(056) $7,500,000 $7,500,000  12/4/2009 $0  11/30/2009 6/30/2010
Marin Caltrans Caltrans - Marin US 101 HOV/Bicycle/Tranist Corridor Imps 0 Strat. Invest. MRN990001 $164,000 $164,000 11/30/2009 6/30/2010
Santa Clara Santa Clara VTA Santa Clara VTA - SR 237 - 1-880 HOT Connector ESPL-6264(042)  Smart Hwys SCL090029 ESPL-6264(042) $2,700,000 $2,700,000  9/22/2009 $0  11/30/2009 6/30/2010
Santa Clara Santa Clara VTA Santa Clara VTA - SR 85 Express HOT Lanes ESPL-6264(044)  Smart Hwys SCL090030 ESPL-6264(044) $3,300,000 $3,300,000  12/4/2009 $0  11/30/2009 6/30/2010
SUBTOTAL $118,457,000  $118,293,000 $164,000 $99,657,000
MTC - State Element TE ARRA - Transportation Enhancement Projects $9,649,295
Alameda Oakland Oakland - West Oakland 7th Street TOD ESPL-5012(100)  TE-Bike/Ped ALA050080 ESPL-5012(100) $1,300,000 $1,300,000  8/4/2009 $0  6/30/2009 12/31/2009
Contra Costa  Concord Concord - Monument Blvd Pedestrian Imps ESPL-5135(038)  TE-Bike/Ped CC-070083 ESPL-5135(038) $1,000,000 $1,000,000  8/7/2009 $0  6/30/2009 12/31/2009
Contra Costa  Martinez Martinez - Marina Vista Streetscape ESPL-5024(024)  TE-Bike/Ped CC-070085 ESPL-5024(024) $127,000 $127,000  8/7/2009 $0  6/30/2009 12/31/2009
Napa Napa Napa - East Avenue Sidewalk Enhancements ESPLESTP-5042(048) TE-Bike/Ped REG090007  ESPLESTP-5042(048) $147,806 Pending - FHWA 01/05/0! $147,806  6/30/2009 12/31/2009
San Francisco ~ SFMTA San Franciso - Inner Sunset Traffic Calming and Enhancements ~ ESPLE-6328(030) TE-Enhancement  SF-070033 ESPLE-6328(030) $632,295 $343,000  9/9/2009 $289,295  6/30/2009 12/31/2009
San Francisco  SFMTA San Francisco - Pedestrian Signal Upgrade ESPLE-6328(029) TE-Bike/Ped SF-090029 ESPLE-6328(029) $300,000 Pending - FHWA 01/05/09 $300,000  6/30/2009 12/31/2009
San Mateo Belmont Belmont - US 101 Bike Bridge Overcrossing ESPLEHP-5268(004) TE-Bike/Ped SM-070005 ESPLEHP-5268(004) $1,952,194 $1,952,194  9/3/2009 $0  6/30/2009 12/31/2009
Santa Clara Campbell Campbell - East Campbell Ave Downtown Enhancements ESPLE-5306(013)  TE-Bike/Ped SCL070022 ESPLE-5306(013) $2,160,000 $2,160,000  8/22/2009 $0  6/30/2009 12/31/2009
Solano Benicia Benicia - 1-780 State Park Overcrossing STPLE-5003(023)  TE-Bike/Ped SOL070045 STPLE-5003(023) $320,000 $320,000  7/2/2009 $0  6/30/2009 $320,000 10/20/2009  12/31/2009
Solano Fairfield Farifield - McGary Road Enhancements ESPL-5132(032)  TE-Bike/Ped SOL090004 ESPL-5132(032) $640,000 $640,000  9/24/2009 $0  6/30/2009 12/31/2009
Solano Solano County Solano County - Old Town Cordelia Improvements Phase 2 ESPLE-5923(092) TE-Bike/Ped SOL050046 ESPLE-5923(092) $800,000 $800,000  8/5/2009 $0  6/30/2009 12/31/2009
Sonoma Windsor Windsor - Old Redwood Hwy Pedestrian Enhancements ESPLE-5472(014) TE-Bike/Ped SONO070005 ESPLE-5472(014) $270,000 $270,000  8/22/2009 $0  6/30/2009 12/31/2009
SUBTOTAL $9,649,295 $8,912,194 $737,101 $320,000

MTC - Hwy, Safety and TE - TOTAL $160,106,295

J\PROJECT\FuNding\ARRAVARRA Obligations and Project Delivery\[MTC-SFBayArea ARRA Obligations Status 01-15-10.xIs]LSR System Pres

$153,711,944

$6,394,351

$99,977,000



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Transit - System Preservation
December 31, 2009

FTA Grant FTA Grant Contract
Project Current Total FTA Grant Executed Remaining Award Contract Award Contract Award
County Implementing Agency Project Title Type TIP ID No. FTA Grant Number  ARRA Funding Executed Amount Date Balance Deadline Amount Award Date Deadline
80 MTC - Transit System Preservation $287,097,589 $276,802,655 $287,097,589 74 $262,487,202 70 0]
MTC - State Element ARRA - Transit Preservation $15,300,000 $5,005,066 $10,294,934
. ____ |
Various BART Preventive Maintenance Sys Pres SMO050005 CA-66-X004 $5,856,326 $5,856,326  11/30/2009 6/30/2010
San Francisco  SFMTA Preventive Maintenance Sys Pres SF090031 CA-66-X008-00 $4,534,543 $4,534,543  9/29/2009 $0  11/30/2009 $4,534,543  10/1/2008  6/30/2010
San Mateo Caltrain Preventive Maintenance Sys Pres SM090025 CA-66-X011 $1,033,836 $1,033,836  11/30/2009 6/30/2010
Santa Clara VTA Preventive Maintenance Sys Pres SCL990046 CA-66-X015 $2,677,890 $2,677,890 11/30/2009 6/30/2010
Solano City of Fairfield GFI Fareboxes purchase and implementation Sys Pres SOL09008 CA-96-X088 $172,340 $172,340  11/30/2009 6/30/2010
Napa NCTPA Preventive Maintenance Sys Pres NAP97AM58 CA-66-X012 $157,658 $157,658  9/29/2009 $0  11/30/2009 $157,658  10/1/2008  6/30/2010
Sonoma Santa Rosa CityBus Hybrid Bus Purchase Sys Pres SON070020 CA-66-X010 $312,865 $312,865  9/28/2009 $0  11/30/2009 6/30/2010
Solano City of Vacaville Electronic Fareboxes Sys Pres S0L991099 CA-66-X013 $115,330 $115,330  11/30/2009 6/30/2010
Solano City of Vallejo The Vallejo Station Bus Transit Center at York Street Sys Pres SOL950035 CA-66-X014 $439,212 $439,212  11/30/2009 6/30/2010
SUBTOTAL $15,300,000 $5,005,066 $10,294,934 $4,692,201
MTC - Regional Element ARRA - Transit Preservation $271,797,589
Various AC Transit Preventive Maintenance Sys Pres REG090019 CA-96-X004 $23,165,013 $23,165,013  6/25/2009 $0  5/31/2009 $23,165,013  10/1/2008  11/30/2009
Various AC Transit ADA Paratransit Operations Sys Pres REG090019 CA-96-X004 $2,573,890 $2,573,890  6/25/2009 $0 5/31/2009 $2,573,890 10/1/2008  11/30/2009
SUBTOTAL $25,738,903 $25,738,903 $0 $25,738,903
Various BART Preventive Maintenance Sys Pres REG090023 CA-56-0003 $10,000,000 $10,000,000 5/21/2009 $0  5/31/2009 $10,000,000 8/20/2009  11/30/2009
Various BART 480V Switchgear Replacement Sys Pres REG090023 CA-56-0003 $20,000,000 $20,000,000 5/21/2009 $0  5/31/2009 $20,000,000 10/7/2009  11/30/2009
Various BART Pleasant Hill Crossover Project Sys Pres REG090023 CA-56-0003 $13,000,000 $13,000,000 5/21/2009 $0  5/31/2009 $13,000,000 7/15/2009  11/30/2009
Various BART Balboa Station Walkway Safety Project Sys Pres REG090019, CA-96-X001 / CA-56-0003 $2,000,000 $2,000,000 5/21/2009 $0 5/31/2009 $2,000,000 7/22/2009  11/30/2009
Various BART Replacement of Anodes and Anode Cables on the Transbay Tube  Sys Pres REG090021, CA-96-X001 / CA-56-0003 $5,184,119 $5,184,119  5/21/2009 $0 5/31/2009 11/30/2009
Various BART Third Rail Coverboards Replacement Sys Pres REG090020 CA-96-X001 $4,184,120 $4,184,120  6/23/2009 $0  5/31/2009 $4,184,120 10/22/2009 11/30/2009
Various BART Capacity Interior Reconfiguration for 105 cars Sys Pres REG090020 CA-96-X001 $1,050,000 $1,050,000 6/23/2009 $0 5/31/2009 $1,050,000 7/23/2009  11/30/2009
Various BART Floor and Seat Cushion Replacement for 50 cars Sys Pres REG090019, CA-96-X001 / CA-56-0003 $2,550,000 $2,550,000 5/21/2009 $0 5/31/2009 $2,550,000 8/27/2009  11/30/2009
Various BART Replacement of Auxilliary Power Supply Equipment (APSE) on 30 C-1cars  Sys Pres REG090019 CA-96-X001 $4,800,000 $4,800,000 6/23/2009 $0  5/31/2009 $4,800,000 11/5/2009  11/30/2009
Various BART Between-Car Barriers Sys Pres REG090019 CA-96-X001 $2,300,000 $2,300,000  6/23/2009 $0  5/31/2009 $2,300,000 8/27/2009  11/30/2009
Various BART Project Development for Concord Shop Wheel Truing Machine ~ Sys Pres REG090019 CA-96-X001 $300,000 $300,000 6/23/2009 $0 5/31/2009 $300,000 8/15/2009  11/30/2009
SUBTOTAL $65,368,239 $65,368,239 $0 $60,184,120
Various Caltrain Track and Infrastructure Rehabilitation Sys Pres REG090011, CA-96-X022 / CA-56-006 $7,309,632 $7,309,632  6/19/2009 $0  5/31/2009 $7,309,632  7/1/2009  11/30/2009
Various Caltrain Replacement of Operations Control Center System Sys Pres REG090011 CA-96-X022 $2,900,000 $2,900,000  6/11/2009 $0  5/31/2009 $2,900,000 12/3/2009  11/30/2009
Various Caltrain Bike Racks Sys Pres REG090011 CA-96-X022 $200,000 $200,000  6/11/2009 $0  5/31/2009 $200,000  3/20/2009  11/30/2009
SUBTOTAL $10,409,632 $10,409,632 $0 $10,409,632
Various GGBHTD Refurbish One Ferry Boat Sys Pres REG090019, CA-96-X028 $8,566,469 $8,566,469  6/16/2009 $0  5/31/2009 11/30/2009
SUBTOTAL $8,566,469 $8,566,469 $0 $0
Various MCTD Automated Vehicle Location System Sys Pres REG090019 CA-96-X028 $250,000 $250,000  6/16/2009 $0  5/31/2009 $250,000 10/19/2009 11/30/2009
Various MCTD Mobile Data Terminals for Paratransit Fleet Sys Pres REG090019 CA-96-X028 $360,000 $360,000  6/16/2009 $0  5/31/2009 $360,000 8/17/2009  11/30/2009
Various MCTD Data Management System Sys Pres REG090019 CA-96-X028 $250,000 $250,000  6/16/2009 $0  5/31/2009 $250,000 9/21/2009  11/30/2009
SUBTOTAL $860,000 $860,000 $0 $860,000
San Francisco  SFMTA LRV Doors and Steps Reconditioning Sys Pres REG090019 CA-96-X014 $9,000,000 $9,000,000 6/15/2009 $0  5/31/2009 $9,000,000 10/20/2009 11/30/2009
San Francisco SFMTA Motor Coach Component Life-Cycle Rehabilitation Sys Pres REG090019 CA-96-X014 $15,355,979 $15,355,979  6/15/2009 $0 5/31/2009 $15,355,979  8/11/2009  11/30/2009
San Francisco SFMTA Operating Assistance Sys Pres CA-96-X014 $6,700,000 $6,700,000  6/15/2009 $0  5/31/2009 $6,700,000 10/1/2009  11/30/2009
San Francisco  SFMTA Central Control & Communications Interim Line Management Center ~ Sys Pres REG090019 CA-96-X014 $400,000 $400,000  6/15/2009 $0  5/31/2009 $400,000 8/18/2009  11/30/2009
San Francisco SFMTA ATCS Inductive Loop Cable In The Muni Metro Subway Sys Pres REG090019 CA-96-X014 $1,000,000 $1,000,000 6/15/2009 $0 5/31/2009 $1,000,000 9/29/2009  11/30/2009
San Francisco SFMTA Capital Planning and Grant Management Application Sys Pres REG090019 CA-96-X014 $250,000 $250,000  6/15/2009 $0  5/31/2009 $250,000 11/13/2009 11/30/2009
San Francisco SFMTA Bus Yard Workstation Station Replacement Sys Pres REG090019 CA-96-X014 $100,000 $100,000  6/15/2009 $0 5/31/2009 $100,000 6/26/2009  11/30/2009
San Francisco  SFMTA Cable Car Kiosks Sys Pres REG090019 CA-96-X014 $350,000 $350,000  6/15/2009 $0  5/31/2009 $350,000 10/20/2009 11/30/2009
San Francisco SFMTA Change Machines Sys Pres REG090019 CA-96-X014 $40,000 $40,000  6/15/2009 $0  5/31/2009 $40,000 9/23/2009  11/30/2009
San Francisco SFMTA Miscellaneous Preventive Maintenance of Track Switches Sys Pres REG090019 CA-96-X014 $1,000,000 $1,000,000 6/15/2009 $0 5/31/2009 $1,000,000 9/10/2009  11/30/2009
San Francisco  SFMTA Replace Fare Collection Equipment Sys Pres REG090019 CA-96-X014 $11,000,000 $11,000,000 6/15/2009 $0  5/31/2009 $11,000,000 8/31/2009  11/30/2009
San Francisco SFMTA Infrastructure & Facility Enhancement and Maintenance Sys Pres REG090019 CA-96-X014 $4,050,001 $4,050,001  6/15/2009 $0 5/31/2009 $4,050,001  7/13/2009  11/30/2009
San Francisco SFMTA Preventive Maintenance Sys Pres REG090019 CA-96-X014 $18,000,000 $18,000,000  6/15/2009 $0  5/31/2009 $18,000,000 10/1/2008  11/30/2009

SUBTOTAL $67,245,980 $67,245,980 $0 $67,245,980



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Transit - System Preservation
December 31, 2009

FTA Grant FTA Grant Contract
Project Current Total FTA Grant Executed Remaining Award Contract Award Contract Award
County Implementing Agency Project Title Type TIP ID No. FTA Grant Number  ARRA Funding Executed Amount Date Balance Deadline Amount Award Date Deadline
80 MTC - Transit System Preservation $287,097,589 $276,802,655 $287,097,589 74 $262,487,202 70 0]

San Mateo SamTrans Replacement of up to 132 buses Sys Pres REG090019 CA-96-X021 $3,090,442 $3,090,442  6/11/2009 $0 5/31/2009 $3,090,442 10/16/2008 11/30/2009

San Mateo SamTrans Preventive Maintenance Sys Pres REG090019 CA-96-X021 $4,000,000 $4,000,000  6/11/2009 $0  5/31/2009 $4,000,000 10/1/2008  11/30/2009

San Mateo SamTrans ADA Paratransit Set-Aside Sys Pres REG090019 CA-96-X021 $787,827 $787,827  6/11/2009 $0  5/31/2009 $787,827  10/1/2008  11/30/2009
SUBTOTAL $7,878,269 $7,878,269 $0 $7,878,269
VTA

Santa Clara VTA 107 Hybrid 40’ Bus Replacements Sys Pres REG090011, CA-96-X029 $42,402,372 $42,402,372  7/15/2009 $0  5/31/2009 $42,402,372 8/6/2009 11/30/2009

Santa Clara VTA Bus Stop Enhancements Sys Pres REG090011 CA-96-X029 $351,844 $351,844  7/15/2009 $0  5/31/2009 $351,844 8/7/2009 11/30/2009

Santa Clara VTA Operating Assistance Sys Pres REG090011, CA-96-X029 $4,750,468 $4,750,468  6/15/2009 $0  5/31/2009 $4,750,468  10/1/2008  11/30/2009
SUBTOTAL $47,504,684 $47,504,684 $0 $47,504,684
ACE

Various ACE Midlife Overhaul of 5 ACE locomotives Sys Pres REG090024 CA-56-002 $2,954,552 $2,954,552  6/10/2009 $0 5/31/2009 $2,954,552  6/26/2009  11/30/2009
SUBTOTAL $2,954,552 $2,954,552 $0 $2,954,552

Contra Costa  CCCTA Preventive Maintenance Sys Pres REG090020 CA-96-X036 $4,265,594 $4,265,594  6/11/2009 $0  5/31/2009 $4,265,594 7/1/2009 11/30/2009
SUBTOTAL $4,265,594 $4,265,594 $0 $4,265,594

Contra Costa  ECCTA Preventive Maintenance FY09/10 Sys Pres REG090021 CA-96-X055 $2,811,232 $2,811,232 8/5/2009 $0  5/31/2009 $2,811,232  10/1/2008  11/30/2009

Contra Costa  ECCTA Replace Support Vehicles w/Hybrids Sys Pres REG090021 CA-96-X055 $252,000 $252,000 8/5/2009 $0 5/31/2009 11/30/2009

Contra Costa  ECCTA IT Structure - Replace all Office Hardware & Software Sys Pres REG090021 CA-96-X055 $1,000,000 $1,000,000 8/5/2009 $0 5/31/2009 $1,000,000 10/30/2009 11/30/2009
SUBTOTAL $4,063,232 $4,063,232 $0 $3,811,232

Solano City of Fairfield FAST Preventive Maintenance Sys Pres REG090018 CA-96-X023 $826,080 $826,080  6/25/2009 $0  5/31/2009 $826,080 10/1/2008  11/30/2009

Solano City of Fairfield Bus Purchase/replacements (3) Sys Pres REG090018 CA-96-X023 $417,747 $417,747  6/25/2009 $0 5/31/2009 $417,747 11/30/2009 11/30/2009

Solano City of Fairfield GFI Fareboxes/counters for transit vehicles Sys Pres REG090018 CA-96-X023 $1,577,660 $1,577,660  6/25/2009 $0 5/31/2009 $1,577,660 11/30/2009 11/30/2009

Solano City of Fairfield Operating Assistance Sys Pres CA-96-X023 $313,498 $313,498  6/25/2009 $0  5/31/2009 $313,498  10/1/2008  11/30/2009
SUBTOTAL $3,134,985 $3,134,985 $0 $3,134,985

Alameda LAVTA Rehabilitation Projects Sys Pres REG090017 CA-96-X024 $1,023,000 $1,023,000  6/11/2009 $0  5/31/2009 $1,023,000  4/6/2009 11/30/2009

Alameda LAVTA Preventive Maintenance Sys Pres REG090017, CA-96-X024 $1,678,997 $1,678,997  6/11/2009 $0  5/31/2009 $1,678,997  10/1/2008  11/30/2009

Alameda LAVTA ADA Paratransit Sys Pres REG090020 CA-96-X024 $300,222 $300,222  6/11/2009 $0  5/31/2009 $300,222  10/1/2008  11/30/2009
SUBTOTAL $3,002,219 $3,002,219 $0 $3,002,219

Napa NCTPA VINE Capital Rolling Stock Sys Pres REG090013, | CA-96-X069 $2,000,000 $2,000,000  8/4/2009 $1,959,971  5/31/2009 $2,000,000 9/16/2009  11/30/2009

Napa NCTPA Trancas/29 Park & Ride Lot - Napa Sys Pres REG090016 CA-96-X069 $779,727 $779,727 8/4/2009 $0  5/31/2009 $779,727  12/1/2009  11/30/2009
SUBTOTAL $2,779,727 $2,779,727 $1,959,971 $2,779,727

Sonoma Santa Rosa City Bus Operating Assistance Sys Pres REG090012 CA-96-X035 $200,851 $624,418  7/13/2009 ($423,567) 5/31/2009 $624,418 10/1/2008  11/30/2009

Sonoma Santa Rosa City Bus ADA Paratransit Operations Sys Pres REG090012 CA-96-X035 $428,913 $428,913  7/13/2009 $0 5/31/2009 $428,913  10/1/2008  11/30/2009

Sonoma Santa Rosa City Bus Preventive Maintenance Sys Pres REG090012 CA-96-X035 $3,596,927 $3,173,360  7/13/2009 $423,567  5/31/2009 $3,173,360 10/1/2008  11/30/2009

Sonoma Santa Rosa City Bus Transit Enhancements Sys Pres REG090012 CA-96-X035 $62,442 $62,442  7/13/2009 $0  5/31/2009 $62,442 11/24/2009 11/30/2009
SUBTOTAL $4,289,133 $4,289,133 $0 $4,289,133

Sonoma Sonoma County Transit  Preventive Maintenance Sys Pres REG090012 CA-96-X031 $1,350,000 $1,350,000 5/27/2009 $0  5/31/2009 $1,350,000 7/1/2009 11/30/2009

Sonoma Sonoma County Transit ~ CNG Bus Purchase Sys Pres REG090012 CA-96-X031 $605,044 $605,044  5/27/2009 $0 5/31/2009 $605,044  12/8/2009  11/30/2009
SUBTOTAL $1,955,044 $1,955,044 $0 $1,955,044

Alameda Union City Replacement Buses (2) Sys Pres REG090019 CA-96-X048 $297,060 $297,060  6/22/2009 $0  5/31/2009 $297,060 6/30/2009  11/30/2009
SUBTOTAL $297,060 $297,060 $0 $297,060

Solano City of Vacaville Fixed Route bus replacement Sys Pres REG090015 CA-96-X002 $1,734,372 $1,734,372  6/11/2009 $0  5/31/2009 $1,734,372  3/31/2009  11/30/2009

Solano City of Vacaville Vacaville Intermodal Station Sys Pres REG090015 CA-96-X002 $482,702 $482,702  6/11/2009 $0 5/31/2009 $482,702 11/11/2009 11/30/2009

SUBTOTAL $2,217,074 $2,217,074 $0 $2,217,074




SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Transit - System Preservation
December 31, 2009

FTA Grant FTA Grant Contract
Project Current Total FTA Grant Executed Remaining Award Contract Award Contract Award
County Implementing Agency Project Title Type TIP ID No. FTA Grant Number  ARRA Funding Executed Amount Date Balance Deadline Amount Award Date Deadline
80 MTC - Transit System Preservation $287,097,589 $276,802,655 $287,097,589 74 $262,487,202 70 0]
VALLEJO
Solano City of Vallejo Rehab/Preventative Maintenance Sys Pres REG0900186, | CA-96-X034 $4,000,000 $4,000,000 6/22/2009 $0 5/31/2009 $4,000,000 10/1/2008  11/30/2009
Solano City of Vallejo Ferry Terminal ADA, Rehab Sys Pres REG090019 CA-96-X034 $800,000 $800,000  6/22/2009 $0 5/31/2009 $800,000 10/17/2009 11/30/2009
Solano City of Vallejo Bus Maintenance Facility Sys Pres REG090019 CA-96-X034 $812,324 $812,324  6/22/2009 $0  5/31/2009 $812,324 11/10/2009  11/30/2009
Solano City of Vallejo Repower Ferry Engines Sys Pres REG090019 CA-96-X034 $2,000,000 $2,000,000 6/22/2009 $0 5/31/2009 $2,000,000 11/17/2009 11/30/2009
Solano City of Vallejo Operating Assistance Sys Pres CA-96-X034 $761,232 $761,232  7/13/2009 $0  5/31/2009 $761,232  10/1/2008  11/30/2009
SUBTOTAL $8,373,556 $8,373,556 $0 $8,373,556
BENICIA
Solano City of Benicia Fueling Station Upgrade Sys Pres REG090016 CA-96-X068 $57,000 $57,000  7/17/2009 $0  5/31/2009 $57,000  9/30/2009  11/30/2009
Solano City of Benicia Replace 12 Bus Shelters Sys Pres REG090016 CA-96-X068 $68,400 $68,400  7/17/2009 $0 5/31/2009 $68,400 11/17/2009 11/30/2009
Solano City of Benicia Operating Assistance Sys Pres CA-96-X068 $6,600 $6,600  7/13/2009 $0  5/31/2009 $6,600 10/1/2008  11/30/2009
SUBTOTAL $132,000 $132,000 $0 $132,000
WESTCAT
Contra Costa ~ WestCat Preventive Maintenance Sys Pres REG090019 CA-96-X067 $761,237 $761,237  6/11/2009 $0  5/31/2009 $761,237  10/1/2008  11/30/2009
SUBTOTAL $761,237 $761,237 $0 $761,237

MTC - Regional Element ARRA - Transit SystemPreservation - Total $271,797,589 $271,797,589

MTC - ARRA - Transit System Preservation TOTAL $287,097,589 $276,802,655

J:\PROJECT\Funding\ARRAVARRA Obligations and Project Delivery\[MTC-SFBayArea ARRA Obligations Status 01-15-10.IS]LSR System Pres



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Transit - Train to Plane
December 31, 2009

FTA Grant FTA Grant Contract
Project Current Total FTA Grant Executed Remaining Award Contract Award Contract Award
County Implementing Agency Project Title Type TIP ID No. FTA Grant Number  ARRA Funding Executed Amount Date Balance Deadline Amount Award Date Deadline
1 MTC Transit - Train to Plane $70,000,000 $0 $70,000,000 0 $70,000,000 0 0
Transit - Train to Plane $70,000,000
Alameda BART Oakland Airport Connector (OAC) Train to Plane BRT990002 CA-96-X087 $70,000,000 $70,000,000  11/30/2009 $70,000,000 12/10/2009 12/31/2009
SUBTOTAL $70,000,000 $0 $70,000,000 $70,000,000
MTC - ARRA - Transit - Transit - Train to Plane TO

J:\PROJECT\Funding\ARRAVARRA Obligations and Project Delivery\[MTC-SFBayArea ARRA Obligations Status 01-15-10.IS]LSR System Pres



SF Bay Area
Caltrans
American Recovery and Reinvestment Act (ARRA)
State Discretionary Funded Highway Projects
December 31, 2009

ARRA Contract

Remaining Award + Contract
Implementin Project Current Total Obligation Obligation Obligation Obligation Contingencies + Contract Award
County g Agency Project Title Type TIP ID No.  Federal Project ID  ARRA Funding Amount Date Balance Deadline Support Award Date Deadline
12 State - Discretionary Projects $267,473,535 $279,547,296 $0 12 $142,944,115 10
Caltrans State ARRA - Prop 1B Backfill $92,700,000
1 ALA/CC Caltrans Caltrans - Alameda/Contra Costa SR-24 - Caldecott Tunnel Fourth Bore Prop 1B CC-010002  SARRA-P024(030) $92,700,000 $92,700,000 5/2/2009 $0 3/2/2010 $92,700,000 11/10/2009  8/29/2010
SUBTOTAL $92,700,000 $92,700,000 $0 $92,700,000
Caltrans State ARRA - SHOPP, Hwy Maintenance $170,180,535
1 San Francisco Caltrans Caltrans - San Francisco US 101 - Doyle Drive Replacement SHOPP SF-991030  SARRA-Q101(153) $122,036,420 $122,036,420 12/24/2009 $0  3/2/2010 8/29/2010
2 Alameda Caltrans Caltrans - Alameda 1-880 in Oakland - Rehabilitate Fruitvale Ave Bridge Deck ~ SHOPP ALA090029  SARRA-8801(058) $9,412,019 $9,400,494  3/31/2009 $0  6/30/2009 $9,412,019  6/15/2009  12/27/2009
3 Solano Caltrans Caltrans - Solano 1-80 in Fairfield - Rehabilitate Roadway SHOPP SOL050031  SARRA-0802(356) $19,570,134 $27,721,900  3/20/2009 $0  6/30/2009 $19,570,134  4/21/2009  12/27/2009
4 Santa Clara Caltrans Caltrans - Santa Clara 1-280 in San Jose - Rehabilitate Roadway SHOPP SCL090033  SARRA-2801(119) $11,594,095 $15,008,682  4/9/2009 $0  6/30/2009 $11,594,095 6/19/2009  12/27/2009
5 San Mateo Caltrans Caltrans - San Mateo County: Install TMS Elements SHOPP SM-090023  SARRA-2801(122) $1,814,073 $2,495,500  7/2/2009 $0  6/30/2009 $1,814,073  9/8/2009  12/27/2009
10 Napa Caltrans Caltrans - Napa SR 29 near Calistoga - Hwy Maintenance Hwy Maint REG090034  SARRA-P029(105) $673,891 $690,000  5/2/2009 $0  6/30/2009 $673,891  6/29/2009  12/27/2009
11 Sonoma Caltrans Caltrans - Sonoma SR 1 near Fort Ross & Gualala - Hwy Maintenance Hwy Maint REG090034  SARRA-P001(540) $524,169 $575,000  5/2/2009 $0  6/30/2009 $524,169  7/20/2009  12/27/2009
12 San Mateo Caltrans Caltrans - San Mateo US 101 near South San Francisco - Hwy Maintenance  Hwy Maint REG090034  SARRA-Q101(152) $3,134,512 $2,716,300  5/2/2009 $0  6/30/2009 $3,134,512  7/20/2009  12/27/2009
13 Santa Clara Caltrans Caltrans - Santa Clara SR 35 near Los Gatos - Hwy Maintenance Hwy Maint REG090034  SARRA-S035(007) $1,421,222 $1,610,000  5/1/2009 $0  6/30/2009 $1,421,222  7/16/2009  12/27/2009
SUBTOTAL $170,180,535 $182,254,296 $0 $48,144,115
Caltrans State TE ARRA - Transportation Enhancement (TE) $4,593,000
1 Marin Caltrans Caltrans - Marin US 101 HOV Gap Closure - Bike Path TE-Bike/Ped  MRN990001 SARRA-Q101(155) $2,100,000 $2,100,000 5/21/2009 $0 3/2/2010 $2,100,000  7/15/2007 8/29/2010
2 San Mateo Belmont Belmont - US 101 Bike Bridge Overcrossing TE-Bike/Ped SM-070005 ESPLEHP-5268(016) $2,493,000 $2,493,000 9/9/2009 $0 3/2/2010 8/29/2010
SUBTOTAL $4,593,000 $4,593,000 $0 $2,100,000

State Caltrans ARRA - $267,473,535 $279,547,296 $142,944,115
J:\PROJECT\Funding\ARRA\ARRA Obligations and Project Delivery\[MTC-SFBayArea ARRA Obligations Status 01-15-10.xIS]LSR System Pres




